Implementation

corridor stud Process
Study Start
Recommended
18 months Improvements
Environmental Clearance* * Could be one
or more NEPA
clearances as
appropriate
Approved Preferred Alternative
*Include in 2030 or 2035 Regional Transportation Plan
1-3 years Alternative Implementation
Phasing Program
Phasing Elements
Funding (as available)
Phased
Desi gn according
to need and
2-8+ years funding
availability

Right-of-Way Acquisition

Project Construction '




