
Project Construction

Right-of-Way Acquisition

Design

Funding (as available)

Alternative Implementation
Phasing Program

Approved Preferred Alternative

Implementation
Process

Environmental Clearance*

Study Start

18 months

1-3 years

2-8+ years

Recommended
Improvements

A B C D E

*Include in 2030 or 2035 Regional Transportation Plan

Phasing Elements

Phased
according
to need and
funding
availability

* Could be one
 or more NEPA
 clearances as
 appropriate


