
Project Construction

Right-of-Way Acquisition

Design

Funding (as available)

Project Phasing

Approved Preferred Alternative

Implementation
Process

Environmental Clearance*

(8/9/07)

Study Start

18 months

1-3 years

2-8+ years

Recommended
Improvements

A B C D E

*Include in 2035 Regional Transportation Plan

Construction
Phasing Elements


